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*Present at meeting

Following are minutes of the meeting held at the CED
construction trailers on 06/20/85 at 9:30 a.m.

1. Construction Progress

a. Fortunately, this week there was only one rain day.

b. Manhole 1-AA will be completed 06/21 in preparation for
Fleischer Seeger to start work on the membrane linings on
06/24.

c. installation of the remainder of the VCP will be
completed today on the L-34 and L-35 laterals. The
second pass of the furan joint material will be added on
06/21.

d. Manholes 1-AA, 1-BB and 1-CC have been sandblasted on the
inside to remove any loose material. Any remaining voids
will be filled.

e. The. base slab/encasement joints were ground out and
filled with hydraulic cement on manholes 1-BB, 1-CC and
1-DD.

f. The tunnel picking device in the ACL culvert is complete
and ready to install the 42" VCP in the culvert.

g. Continued to drive soldier pile to approximately 75' west
of manhole. All available soldier pile on the site is
now installed. - -
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h. The water in the trench around the base of manhole 1-DD
has prevented final checking of the outside surface for
leaks.

i. Excavation will continue east of manhole 2-AA, plus a
small section o'f trench needs to be excavated on the west
side of 2-AA.

j. After a planned power outage by the plant, the 15
dewatering pump was not restarted and this allowed ground
water to get in the trench.

k. Excavation in progress for the core drilling of the
manholes for jumper T-l.

1. A relocation adjustment is required for manhole 2-FF to
minimize the overlap of encasements. Lichtenheld
reviewing.

2. Contaminated Soil

O.H. Materials Company completed the cleanup of the
contaminated area east of manhole 1-EE and left the site on
06/13. This area was then turned back over to CED
construction on 06/14.

3. Soil Storage

Still waiting for permits so that additional dirt can be
trucked to the local disposal area.

4. Jumpers

a. Core drilling of manholes 2-B-2 and 2-D-2 scheduled for
06/21 for jumper T-l. The jumper pipe is targeted for
installation the following week. The plant has cleaned
out manhole 2-D-2.

b. Preparations are in progress for the installation of
jumper T-2. Some exploratory work needs to be done by
Shipley.

c. The routing for jumper T-3 needs to be reviewed and
finalized. Lichtenheld and Shipley
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5. Miscellaneous

a. The tie in pipe between existing manhole 1-D-l and new
manhole 1-JJ goes under the railroad track which supplies
materials to ACL. Probably the best way to do this work
is to install a culvert pipe under the track. Lotz to
make a layout to see how large a culvert pipe is required.

An installation of this type would be accomplished during
an ACL shutdown to insure the continued access to the ACL
facility by railroad cars.

b. Alberici furnished an updated schedule for the project
for review, some laterals still needed to be added as
well as some care of flow information.

The next progress meeting will be held at the CED
construction trailers at 9:30 a.m. on Thursday, June 27,
1985. All Monsanto project personnel are to meet prior to
this meeting at 9:00 a.m.

Gordon A. Grundmanni
mb/2178Z
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